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3/10/2008 
Dates subject to change due to vendor software deliveries 

FY 2008 CFS Software Implementations: 
• 08-WM:  Web Migration Implementation (Includes Fund Code) (Version TBD) 

o Delivery Date:  June 15 2007 

o Expected Promotion:  March 2008 

FY 2008 CFS Software Delivery Planned Promotions: 
• 08-SPEC1:  Year-End Maintenance 

o Delivery Date:  September 25, 2007 

o Expected Promotion:  October 20, 2007 

• 08-MISC1:  Miscellaneous CFS and DW Code 

o Delivery Date:  Various Deliveries 

o Expected Promotion:  November 17, 2007 

• 08-CCR1:  CCR Service Pack 34 (Version TBD) 

o Delivery Date:  September 5, 2007 

o Expected Promotion:  December 15, 2007 

• 08-MISC2:  Miscellaneous CFS and DW Code 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• 08-XXX:   

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

FY 2008 DOC-CSC CFS Software Delivery Planned Promotions: 

(These promotions are Department-Wide promotion and are set by DOC-CSC.) 
• 08-CSTARS1:  C. Request V8.3 & V8.4; SP 1 & SP 2; TIBCO Business Works; Four digit Fund 

Code 

o Delivery Date:  TBD 

o Expected Promotion:  January 19, 2008 (Tentative) 

o This delivery will affect C.Request and C.Buy only.  CFS and CFSDW are not affected and 

will remain available.   

FY 2009 & Future CFS Software Delivery Planned Promotions: 
• XX-X:  Financial Statement On-Top Adjustments (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Trial Phase II (Centralized Posting Only) (Version TBD) 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Funds Control on Batch (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Mass Reclassification Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Cost Allocation (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Budget Enhancement Phase II (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  E-Travel (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancements Phase III (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

• XX-X:  Reimbursable Module Enhancement of WIP (Version TBD) 

o Delivery Date:  TBD 

o Expected Promotion:  TBD 

 
************************************************************** 
 
NOTES: 
 
• “SW-Prod” = Software Promotions & Software Upgrades for Production 

o Production unavailable to users 
 
• “SW-DW” = Software Promotions & Software Upgrades for Production Data Warehouse 

o Production Data Warehouse unavailable to users 
 
• “HW Upgrades” = Hardware Upgrades 

o Production and Production Data Warehouse unavailable to users 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

• “DOC/SW-Prod” = Software Promotions & Software Upgrades for Production that are 
handled by the DOC-CSC and require coordination between bureaus 

o Unless otherwise noted, only the CSTARS, C.Request, C.Buy, and ORSI systems 
will be unavailable to users 

 
• “SW-Process” = System processes that are run in Production and/or Production Data 

Warehouse 
o Production and/or Production Data Warehouse unavailable to users.  Users will be 

notified as to which system will be affected 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

October 2007 Schedule 

        Sunday             Monday          Tuesday       Wednesday         Thursday            Friday            Saturday 
 

 1 2 3 4 5  6
System Mai

 
nt 

– unavailable 
@  8:00 PM – 

12:00 AM 

 

7 HDAY-8 9 10 11 13 12 
 

14 15 16 17 18 19 
System M

20 
aint 

– unavailable 
@  8:00 PM – 

12:00 AM 

SW-Prod & SW-DW 
Code 08-SPEC 

22 23 24 25 26 21 27 
SW-Prod & SW-DW 

Code 08-SPEC 
SW-Prod & 

SW-DW 
unavailable  – copy of 
roduction; Time TBD p

28 29 30 31   
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3/10/2008 
Dates subject to change due to vendor software deliveries 

November 2007 Schedule 
 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday  
 

System Mai
3    1 2 

nt 
– unavailable 
@  8:00 PM – 

12:00 AM 

 

4 5 6 7 8 10 9 
 

11 HDAY-12 13 14 15 16 
System M

17 
aint 

– unavailable 
@  8:00 PM – 

12:00 AM 

SW-Prod & SW-DW  
Code 08-MISC1 

19 
System m

6:

20 21 
ade 

available @ 
00 AM EST 

18  HDAY-22 23 24 
SW-Prod & SW-DW  

Code 08-MISC1 
 

25 26 27 28 29 30 
System M

 
aint 

– unavailable 
@  8:00 PM – 

12:00 AM 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

December 2007 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

      1 
 

2 3 4 5 6 7 
 

8 

9 
 

10 11 12 13 14 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

15 
SW-Prod & SW-DW  

Code 08-MISC2 

16 
SW-Prod & SW-DW  

Code 08-MISC2 

17 18 19 20 21 
 

22 
 

23 24 HDAY-25 26 27 28 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
 

30 
 

31      

 
 
December NOTE: 
It has not yet been determined if both weekends will be required for software promotions – more information to 
come. 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

January 2008 Schedule 
 
 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

  HDAY-1 2 3 4 
At 5:00 PM 
SW-Prod & 

SW-DW 
unavailable  

– copy of 
Production 

 

5  
At 6:00 PM  

SW-DW 
unavailable  – copy of Data 

Warehouse 

6 
 

7 
 

8 9 10 11 
System 

Maint – 
unavailable 
@  8:00 PM 
– 12:00 AM 

12 
 

13 
 

14 
 

15 16 17 18 19 
 

20 
 

HDAY-21 
 

22 
 

23 24 25 
System 

Maint – 
unavailable 
@  8:00 PM 
– 12:00 AM 

26 
DOC-

ORSI/C.BUY/C.REQUEST  
Code 08-CSTARS1 

(Department-wide 
Promotion) 

28 29 30 31 
 

  
 

27 
DOC-

ORSI/C.BUY/C.REQUEST  
Code 08-CSTARS1 

(Department-wide 
Promotion) 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 

February 2008 Schedule 
 

Sunday Monday Tuesday Wednesday Thursday Friday Saturday  
 2     1 

 
3 4 5 6 7 8 

System Mai
9 

 nt 
– unavailable 
@  8:00 PM – 

12:00 AM 

 Tentative 
SW-Prod & SW-DW  

Code 08-TBD 

11 
System m

6:

12 13 14 
ade 

available @ 
00 AM EST 

 
15 10 16  

Tentative 
SW-Prod & SW-DW  

Code 08-TBD 

 

17 
 

HDAY-18 
 

19 20 21 22 
System M

23 
aint 

– unavailable 
@  8:00 PM – 

12:00 AM 

 

24 25 26 27 28 29  
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3/10/2008 
Dates subject to change due to vendor software deliveries 

March 2008 Schedule 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            
 

Saturday 
      1 

 
 

2 
 

3 4 5 6 7 
 
 

    
8 
. 

10 11 12 13 14  
 

9 15 
 7:00 a.m. – 

noon ET 
Mass Reclass 

17 18 19 20 21 
System M SW-Prod aint 
– unavailable 
@  8:00 PM – 

12:00 AM 

22 
. & 

SW-DW 

16 
 

23 
SW-Prod. & S

24 
System ma

6:

25 26 27 29 
W-

DW 
 

de 
available @ 
00 AM EST. 

 
28 

 

30       
 

31 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 
 

April 2008 Schedule 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
 

  1 2 3 4 
System Mai

5 
nt 

– unavailable 
@  8:00 PM – 

12:00 AM 

 

6 
ORSI/TIBC

7 8 9 10 12 
O 

Upgrade 

11 
 

13 14 15 16 17 18 
System Maint 
– unavailable 
@  8:00 PM – 

12:00 AM 

19 
DB Cleanup Prod. 

and DW 

21 
System m

6:

22 23 24 
ade 

available @ 
00 AM EST 

25 20 26 
DB Cleanup Prod. 

and DW 
SW-Prod & 

SW-DW 
unavailable  – copy of 
roduction; Time TBD p

27 28 29 30   
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 
 
 

May 2008 Schedule 

   Sunday              Monday           Tuesday        Wednesday         Thursday            Friday            Saturday 
 

    1 2 
System Maint 
– unavailab

3 
 

le 
@  8:00 PM – 

12:00 AM 
4 

 
5 

System made 
available 

6 7 8 10 
 

@ 
6:00 AM EST 

9 

MOTHER’S DAY 
11 

13 14 15 16 
System Maint 
– unavaila

12 

ble 
@  8:00 PM – 

12:00 AM 

17 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

 
18 

 Tentative 
SW-Prod & SW-DW  

Cod

19 
System made 

available

20 21 22 

e 08-TBD 
 @ 

6:00 AM EST 

23 24 
 

25 HDAY-26 27 28 29 30 
System Maint 
– unavaila

31 
 

ble 
@  8:00 PM – 

12:00 AM 
 
 

ay NOTE:M  
 has not yet been determined if both weekends will be required for software promotions – more information to It

come. 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 
 
 

June 2008 Schedule 

   Sunday              Monday           Tuesday       Wednesday         Thursday            Friday            Saturday 
 

1 2 3 4 5 6 7 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

 
8 

Tentative 
SW-Prod & SW-DW  

Cod

9 
System made 

available 

10 11 12 13 
System Maint 
– unavaila

e 08-TBD 
@ 

6:00 AM EST 
ble 

@  8:00 PM – 
12:00 AM 

14 
 

FATHER’S DAY 
15  

17 18 19 21 
 

16 20 

22 23 24 
  System Maint 

– unavaila

25 26 27 

ble 
@  8:00 PM – 

12:00 AM 

28 
 

29 30 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 
 

July 2008 Schedule 
 

    Sunday               Monday          Tuesday      Wednesday         Thursday            Friday            Saturday 
  1 2 3 HDAY-4 5 

 
6 7 10 8 9 11 

m Maint – Syste
unavailable @  

8:00 PM – 12

12 

:00 
AM 

 

13 14 15 16 17 18 19 
Tentative 

SW-Prod & SW-DW  
BD Code 08-T

20 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

 

21  
System 

made 
availabl

6

22 23 24 25 
System Maint – 

unavailable @  
8:00 PM – 12e @ 

:00 AM 
EST 

:00 
AM 

26 

27 28 29 
 

30 
 

31 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 

August 2008 Schedule 
 

    Sunday             Monday          Tuesday          Wednesday         Thursday           Friday           Saturday 
   1 2 

 
  

3 4 
System made 

5 6 7 8 
System Maint  

9 
Tentative 

available @
6:00 AM EST 

– unavailab
@  8:00 PM – 

12:00 A

 le 

M 

SW-Prod & SW-DW  
Code 08-TBD 

10 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

12 13 14 11 15 16 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

17 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

18 
System made 

available @ 
6:00 AM EST 

System Maint 
– unavailable 
@  8:00 PM – 

12:00 

19 20 21 22 

AM 

23 
 

24 25 26 27 28 30
 

29 
 

 

31 
 

      

 
August NOTE: 
It has not yet been determined f both weekend e required or software promotions – more information to 
come. 

 i s will b  f
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 

September 2008 Schedule 
 

    Sunday              Monday         Tuesday         Wednesday        Thursday            Friday            Saturday 
 HDAY-1 4 5 

System Maint 

12:00 A

6 
 

2 3 

– unavailable 
@  8:00 PM – 

M 
7 8 9 10 11 13 

 
12 

14 15 16 17 18 
Sys
– unavaila
@  8:00 PM – 

12:00 

20 19 
tem Maint 

ble 

AM 

 

21 22 23 24 25 
 

27
 

26  

28 29 30    
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 
 

October 2008 Schedule 
 

    Sunday               Monday            Tuesday     Wednesday         Thursday            Friday            Saturday 
  2 3 

System Maint 

12:00 A

4 
 

 1 

– unavailable 
@  8:00 PM – 

M 
5 6 7 8 9 11 

 
10 

12 HDAY-13 14 15 16 
Sys
– unavaila
@  8:00 PM – 

12:00 

18 17 
tem Maint 

ble 

AM 

 

19 20 21 22 23 25 
 

24 

26 27 28 29 30 
Sys
– unavaila
@  8:00 PM – 

12:00 

 31  
tem Maint 

ble 

AM 
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3/10/2008 
Dates subject to change due to vendor software deliveries 

 

November 2008 Schedule 
 

    Sunday              Monday         Tuesday         Wednesday         Thursday            Friday            Saturday 
      1 

 
2 3 4 5 6 7 8 

 
9 10 HDAY-11 12 13 14 

System Main
– unavailable 
@  8:00 PM

12:00 AM 

15 
t 

 – 

Tentative 
SW-Prod & SW-DW  

Code 08-TBD 

16 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

System made 
available @ 

6:00 AM EST 

17 18 19 20 21 22 
 

23 24 25 26 HDAY-27 28 
System M
– unavailable 
@  8:00 PM – 

12:00 AM 

29 
aint  

30 
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December 2008 Schedule 
 

    Sunday              Monday           Tuesday       Wednesday        Thursday            Friday            Saturday 

 

 1 2 3 4 5 6 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

7 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

System ma
available @ 

6:00 AM EST 

System Mai
– unavailable 
@  8:00 PM – 

12:00 AM 

8  9 10 11 12 
de nt 

13 
Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

14 
 Tentative 

SW-Prod & SW-DW  
Code 08-TBD 

1 16 17 18 5 
System made 

available @ 
6:00 AM EST 

19 
 

20 
 

21 22 23 24 HDAY-25 26 
System M
– unavailable
@  8:00 PM – 

12:00 AM 

27 
aint 

 
 

28 29 30 31 HDAY-JAN 
1, 2009 

  

 
 
December N TE:O  
It has not yet been determi f both weeke e requi or otions – more information to 
come. 

ned i nds will b red f  software prom

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


